PROJECT PLANNING PHASE

Planning Logic: Epics, Stories, Sprints & Dependencies

Automated Network Request Management in ServiceNow

Date	Project Name	Maximum Marks
12 October 2026	Automated Network Request Management in ServiceNow	4 Marks

Planning terminology

Term	Meaning in this project
Epic	A broad capability that is too large for one sprint, such as automated network request fulfilment.
Story	A user- or operator-focused unit of work, such as submitting a catalog request or approving a sensitive request.
Task	A specific configuration or testing activity required to complete a story.
Story point / estimate	A relative estimate of effort and uncertainty; use the team's agreed scale consistently.
Sprint	A fixed period during which a selected set of stories is completed and reviewed.

Epic and story map

Epic	Story	Acceptance outcome	Dependency
Request intake	As an employee, I can submit a Network Request through the portal.	Valid submission creates a request item.	Catalog setup
Data quality	As a fulfiller, I receive complete structured details.	Variables map to the correct custom-table fields.	Variable design + table
Approval control	As an approver, I can approve or reject requests routed to me.	Correct approver receives actionable approval.	Approval rules
Automation	As an operator, I want records and notifications updated automatically.	Flow executes expected actions on both paths.	Catalog + data model
Security	As an administrator, I need sensitive records restricted by role.	Unauthorized access tests are denied.	ACL design
Operational visibility	As a requester or fulfiller, I can track status and decisions.	State and approval history are visible to permitted users.	Record and portal views

Dependency logic

Requirements → Catalog item and variables → Custom data model → Flow Designer record mapping → Approval routing and notifications → ACL and lifecycle testing → UAT sign-off → Deployment.