PROJECT PLANNING PHASE

Project Planning Template (Backlog, Sprint Planning & Stories)

Automated Network Request Management in ServiceNow

Date	Project Name	Maximum Marks
12 October 2026	Automated Network Request Management in ServiceNow	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint / milestone	Stories / work items	Deliverable	Estimate
Sprint 1: Discovery	Confirm request types, stakeholder needs, data fields, approval rules and success measures.	Approved scope and requirement list.	1–2 days
Sprint 2: Catalog and form	Create Network Request catalog item, variables, variable set, validation and conditional UI policy.	Working catalog form in development.	2–3 days
Sprint 3: Data model	Configure custom Network Database fields, references, list/form views and related records.	Structured request storage.	1–2 days
Sprint 4: Automation	Configure trigger, variable retrieval, record creation, approvals, email, If/Else and updates.	End-to-end Flow Designer process.	2–4 days
Sprint 5: Security and QA	Review ACLs, test role access, approval paths, notifications and negative scenarios.	Test evidence and defect log.	2–3 days
Sprint 6: UAT and deployment	Conduct stakeholder UAT, resolve defects, migrate configuration, smoke test and train users.	Sign-off and deployment checklist.	2–3 days

Definition of done

- Configuration is saved and reviewed in the development instance.
- Functional and negative test cases have documented results.
- Approval, email, record mapping and ACL behaviour are verified.
- No critical defects remain open for the agreed scope.
- Deployment, rollback/support ownership and user guidance are documented.

Planning note

Estimates are planning suggestions, not measured actuals. Adjust them to the available PDI, team capacity and complexity of approval requirements.