ACCEPTANCE TESTING

UAT Execution & Report Submission

Automated Network Request Management in ServiceNow

Date	Project Name	Maximum Marks
12 October 2026	Automated Network Request Management in ServiceNow	4 Marks

1. Purpose of Document

This report defines the evidence to capture when validating the Automated Network Request Management process. It is prepared as a reporting template; no live ServiceNow execution evidence was supplied with the project description.

2. Scope of testing

- Catalog submission and field validation.
- Variable mapping into the Network Database custom table.
- Approval routing for manager/security scenarios.
- Approved and rejected flow paths.
- Email notification generation and delivery logs.
- Role-based access and audit history.

3. Execution summary

Measure	Value
Total test cases planned	8 core UAT scenarios (see UAT template)
Executed	To be completed by test team
Passed / Failed / Blocked	To be completed by test team
Open defects	To be completed by test team
UAT decision	Pending execution and stakeholder sign-off

4. Defect log

Defect ID	Description	Severity	Owner	Status
DEF-001	Record any issue found during testing.	TBD	TBD	Open / Closed
DEF-002	Record any issue found during testing.	TBD	TBD	Open / Closed

5. Evidence checklist

- Screenshot of successful catalog submission and request number.
- Custom-table record showing correctly mapped fields.
- Approval record and approved/rejected state.
- Flow Designer execution details for each tested path.
- System email log showing notification status.
- ACL test results for requester, approver and fulfiller roles.

6. Conclusion

UAT should be marked complete only after the planned scenarios are executed, defects are reviewed and the business/network stakeholders record a decision. Replace the pending fields above with measured results and

supporting evidence.